
From:
To: .
Cc:
Subject: RE: O-1-O-3 Fence PRD
Date: Wednesday, March 20, 2013 4:15:13 PM
Attachments: O1-3 PF PRD Draft3-20-13 (ENV input)--dcg.doc

ENV PMP O1 O2 and O3 TI.mpp

Hi 
Attached are several things:

1.       A marked up copy of the PRD.  I did it in track changes mode.  I would be more than happy
to take this back, spruce it up in final mode with our changes incorporated and re-send it.  I
did not do that, so you could merge changes from multiple commenters.  Please let me
know if you want the cleaner picture.

2.       A work sheet that  came up with for part of our environmental monitoring costs. 
It is detailed, and probably not what you need just yet.  It is how we developed part of our
ROM for environmental expenses.

3.       A PDF of the environmental rough schedule.  There are two main tasks for environmental:
a.       Prepare a supplemental Environmental Stewardship Plan (our initial one is more

than 5 years old and because of elapsed time, AND changed alignment it needs to be
re-examined) (estimated cost plus COE programmatic costs)

                                                               i.      This entails field work
                                                             ii.      Coordination with TX SHPO, and USFWS, and numerous other TX state

agencies
                                                            iii.      Preparation of a new biological resource plan (BRP)
                                                           iv.      A public information session
                                                             v.      A final document

b.      Monitoring on site during construction (estimated cost plus COE
programmatic costs)

                                                               i.      Preparation of training materials for construction contractors regarding
endangered species, cultural resources, and our BMPs

                                                             ii.      Delivery of that training at the start of each of the three campaigns (O-1,
O-2, O-3)

                                                            iii.      Full-time environmental monitoring (7 days @ 12 hours per day) for the
first two weeks at the start of each of the three campaigns (O-1, O-2, O-3)

                                                           iv.      Weekly spot checking after the first two weeks at each of the three
campaigns (O-1, O-2, O-3)

                                                             v.      Preparation of a final report.
 

,
Research Fellow & Senior Consultant

2000 Corporate Ridge
McLean, VA 22102-7805
(
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Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Tuesday, March 19, 2013 3:14 PM
To: 
Cc: 
Subject: O-1-O-3 Fence PRD
 
Hey 
 
Can you provide me some environmental verbiage for the O-1 – O-3 fence PRD? We have a working
draft but currently lack details regarding environmental work.
 
Thanks,
 

Program Analyst, Business Operations
Border Patrol Facilities & Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy
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Project Name: [As defined in the project naming convention and assigned by the BOD] 
Primary pedestrian fence segments O-1, O-2 and O-3 
 
Purpose of PRD: [Describes what pieces of the project will be approved for budgeting purposes 
(e.g. planning and env/re, through construction completion, through RFP development, etc)] 
This document authorizes designation of project, baselines, scope, cost and schedule.  This 
document authorizes funding for all planning, acquisition, environmental assessment, programming 
design and construction activities. 
 

PROJECT SUMMARY 

Project Type: 
 Pedestrian Primary Fence 

Project #: 
O-1 -
O-2 -
O-3 -

Reporting Metric: Total Miles:   
O-1 -  O-2 - ; O-3  

Service Provider: USACE 

Initial Cost 
Estimate: TBD 

Planned Start Date:   
) 

Planned End Date: Month/Year 

 
 
Project Description/Objective:    OBP Approval of Scope Date  __/__/__ 
This project involves the construction of an estimated  miles of new pedestrian primary fence 
(PF). The project consist of 3 separate fence segments, segments O-1 and O-2 are located in Roma 
and Rio Grande City, Starr County, Texas. Segment O-3 is located in Los Ebanos, Hidalgo County, 
Texas; along the International Border.  The new PF will be comprised of bollard style fence (type).  
This project is to be a design, bid, build construction contract.  
 
This fence is located both within urban areas and undeveloped forested areas, where there are 
numerous houses, utilities and miscellaneous structures in proximity to the proposed alignments. 
There are also dump-sites, significant drainage arroyos, erosive soils and areas of dense vegetation in 
the undeveloped areas, which presents significant challenges. The presence of many drainage 
features and potential sink hole areas increases .  from 
water and drainage model  
The area is situated in an area identified by USFWS as a significant migratory pathway for two 
endangered species of cats (ocelot and jaguarundi), and is known to be the site of several different 

Commented [FJR1]: A variety of habitats are represented.  
Forested has the highest mitigation ratio, but does not represent the 
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populations of rare, threatened, and endangered plants including Zapata Bladderpod, Star Cactus, 
Walker’s manioc and Johnson’s Frankenia. 
 
The proposed alignments have been strategically analyzed by CBP on from a law enforcement 
perspective and by USACE and IBWC from a flood control perspective.  The USACE and CBP in 
conjunction with USFWS have analyzed the area from a habitat, vegetation, and a wildlife habitat 
perspective. A hydraulic model has been developed by USACE and review and approved by IBWC 
for the proposed alignments.  
 
Other challenges include: opposition, significant sensitive oversight (reporting, public affairs),. 
Security issues, NGO opposition, opposition for Mexico, high level political involvement 
(congressional and Whitehouse),  
 
Roles and Responsibilities 
 

Name Role 
TBD BPFTI PMO Project Manager 
TBD USACE Project Manager 

 BPFTI PMO TI Division Director 
TBD USACE Program Manager 

BPFTI PMO Design Lead 
BPFTI PMO Real Estate Lead 
BPFTI PMO Environmental Lead 
BPFTI PMO Financial Management Branch Chief 
BPFTI PMO Project Analyst 
USACE Environmental Lead 
USACE Real Estate Lead 
OBP HQ SPPA Lead 
BP TI Coordinator 

 
    
Diagrams/Exhibits/Conceptual Designs: 
Confirm Fence Type and a  
 
 
Photographs: 
[Electronically insert a photo showing the project infrastructure.]  
 
 
 
 
 
 
Real Estate Acquisitions 
[Describe the project real estate requirements and or ROW permits/Indian Nation resolutions that 
will need to be acquired for the project. Consult with FM&E real estate SMEs for this section. This 
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is a high level summary and should not include extraneous details.] 
 

 to provide verbiage-  
 
 
NEPA/Environmental Permits 
[Briefly describe NEPA compliance actions, specific events, required documents, or environmental 
permits that have been already prepared or are needed for the project. This is a high-level summary 
and should not include details.  Consult with FM&E environmental SMEs for this section. A more 
detailed approach may be attached in a reference document including previously complete 
documentation. (Examples: Phase I’s, EIs, EAs, CATEXs, etc.)] 
 

 

 
, The CBP stewardship initiative. CBP strongly supports the Secretary’s 

commitment to responsible environmental stewardship. To that end, CBP prepared an 
Environmental Stewardship Plan (ESP) for all segments in RGV in 20089 which includes a 
Biological Resources Plan(ESP).  The ESP and BRP analyzes the potential environmental impacts 
associated with construction of tactical infrastructure in the the entire U.S. Border Patrol (USBP) Rio 
Grande Valley Sector.  This ESP will need to be substantially supplemented due to its age and due to 
the change in the O1-O3 project from what was originally planned and analyzed in that ESP, but, in 
general establishes given mitigation ratios, the requirement for construction Best Management 
Practices which include onsite environmental and cultural resources monitoring plans, public 
outreach, and inclusion of  into the fence design.   Waiver- will need BMPs, and 
monitors to be provided, revisit the original ESP(can occur after construction) have public 
information meetings on this, similar to outreach for 225 and 300- Frank to provide verbiage 
 
“Other” Approvals 
[Describe any additional required approvals from Federal, State and local agencies/governments 
(e.g. DOT, DOD, IBWC, etc.) that may need to be acquired for the project. This is a high level 
summary and should not include details.] 
 
U. S. International Boundary Water Commission’s (USIBWC) “concurrence” with the project’s 
proposed drainage design components before construction can begin. to provide letter to 
attach)  
 
 
Schedule of Deliverables 
[List key deliverables and their anticipated start date, duration and end date.  Attach a detailed 
schedule as an addendum] TBD- USACE to determine 
 

Schedule of Deliverables  
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Key 
Deliverables/ 
Milestones 

Cost 
FY 

Fund
ing 

Start 
Date 

FY14 FY15 FY16 End 
Date 

  1st 2nd 3rd 4th 1st 2nd 3rd 4th 1st 2nd 3rd 4th 
Project 
Management 

 
 

Real Estate  
 

Environmental  
 

Design  
 

Construction  
Construction 
Oversight  

Total: 

Q1 Oct – Dec; Q2 Jan – Mar; Q3 Apr – Jun; Q4 Jul – Sep 
 
Schedule Assumption(s): [Enter information here that is assumed in the schedule above – i.e. good 
weather, military construction available, etc.] 
TBD 

Environmental scheduling assumptions include:  

 
Initial Cost Estimate  
[Enter the total project cost in column 1, indicating the type of money, and designate cost by “FY 
funding year”, not “FY to be constructed” in the remaining columns.  Please work with Financial 
Management Branch to determine funding information.] 
 

$ Total Project Cost FY14 FY15 FY16 
 

Construction 
BSFIT 

O&M 
D&D  

 
Construction 
BSFIT 

O&M 
D&D 

 

 
Construction 
BSFIT 

O&M 
D&D 

 

 
Construction 
BSFIT 

O&M 
D&D 

 
$ 

  
 
Cost Assumption(s): [Enter information here that is assumed in the cost estimate above – i.e. 
military construction available, using existing materials,etc.] 
Sample language: This is a military construction project and this estimate is making the assumption 

 
Environmental cost assumptions include:  
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Potential Project Risks/Mitigations 
 
 

Project Risks 
Category Risk Probability 

(%) 
Impact Mitigation Strategy 

Construction 

Contractor 
Performance 

Contractor 
Performance 
Contractor 
Performance 

Design 

Design 
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Environmental 
 

Environmental 

External 
Entity 
Compliance 

External 
Entity 
Compliance 

External 
Entity 
Compliance 
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External 
Entity 
Compliance 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 

Latent 
Conditions 
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Real Estate 

Real Estate 

Real Estate 

Scope 

 
 
Interrelated Projects 
[List any interrelated project dependencies on other projects including projects such as Military 
Deployment Constraints, Facilities, towers, or projects within other agencies or private 
construction. The Acquisition Directive refers to this as “Interoperability.”] 
 

# Interrelated Projects 
001  

002  

 
 
 
 
 
 
 
 
 
 

BW11 FOIA CBP 002549

(b) (5)

EZAISA6
Cross-Out



Border Patrol Facilities and Tactical Infrastructure PMO 
Tactical Infrastructure Project Requirements Document 
Do not duplicate or copy without the written permission of the BPFTI PMO 

 

Project Name | FM&E No. XXXX-X Page 9 of 9 XXX Sector 
Tactical Infrastructure Program FOUO Pre Decisional Created: MM/DD/YYYY  
Template version 16 (March 1, 2012)  Last Updated: MM/DD/YYYY  

CONCURRENCE: 
 
 
 
Name, Project Manager Date 
BPFTI PMO, TI Division 
 
 
 
Name, Assistant Chief  Date 
U.S. Office of Border Patrol, Sector Name 
 
 
APPROVAL: 
 
 
 
Name, Program Manager Date 
U.S. Army Corps of Engineers 
 
 
 
Name, Branch Chief  Date 
BPFTI PMO TI Division 
 
 
 
Name, Chief Date 
Office of Border Patrol, Southwest Division  
 
 
 
Name, Branch Chief Date 
BPFTI PMO Financial Management Branch 
 
 
 
 
Name, Director  Date 
BPFTI PMO TI Division 
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